
NVSRB PROGRESS UPDATE 
 

MARCH 2012 
 

Kids’ Trout Fishing Day – March 31, 2012 
• Time: 8:00 am – noon 
• Ages: 2-12 
• Location: Snakeden Branch Stream between Soapstone Drive and Lake Audubon. 

 

Colvin Run 

 Forest Edge North and South 
• Complete 

 
 Hickory Cluster, Tall Oaks, and Lake Anne West (Sunderbriar and Waterview Clusters) 

• County and COE (NWP) approved. 
• VDOT approved all entrances this month. 
• Underway:  Preparing Stormwater Pollution Prevention Plans (SWPPP) 

 
 

 Lake Anne East (Inlet, Northgate, and Chatman Colony Clusters) 
• DRB approved Preliminary Plan (November 2011). 
• Underway:  Drafting final construction plan set. 

 
 Wiehle North (Regency Square Cluster, Forest Edge, Reston Association) 

• DRB approved Preliminary Plan (November 2011). 
• Downstream access through gas easement: continuing to work with County to gain approval 

(Housing Authority deferred to April meeting). 
• Underway:  Drafting final construction plan set. 

 
    Baron Cameron 

• DRB Approved Preliminary Plan (May 2011). 
• No response from FCPA to restore upstream portion of stream (proceeding without). 
• Next Step:  Drafting final construction plan set. 
 

 Wiehle South 
• DRB Approved Preliminary Plan (February 2012). 
• Next Step:  Drafting final construction plan set. 

 
 Buttermilk 

• Community Presentation/Stream walk held February 11, 2012. 
• Next step:  Presenting Preliminary Plan to DRB this evening. 

 
 Vantage Hill  

• Vantage Hill HOA signed easements in January. 
• VDOT responded positively to request for Temporary Easement, but authorization requires VDOT 

permit (requires County-approved Plan).  
• Next Step:  Presenting Preliminary Plan to DRB this evening. 

 
Snakeden Branch  
• Nothing to report. 

 
 
l:\20000s\20030\01-drb and ra updates\ra update 032012.docx 

The Glade  
• Reach 6 repairs almost complete. 

– Stream work finishes and planting starts this week. 
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