NVSRB PROGRESS UPDATE

MARCH 2012
Kids’ Trout Fishing Day — March 31, 2012
e Time: 8:00 am — noon

e Ages: 2-12
o Location: Snakeden Branch Stream between Soapstone Drive and Lake Audubon.

Colvin Run

Forest Edge North and South
o Complete

Hickory Cluster, Tall Oaks, and Lake Anne West (Sunderbriar and Waterview Clusters)

e County and COE (NWP) approved.
e VDOT approved all entrances this month.
o Underway: Preparing Stormwater Pollution Prevention Plans (SWPPP)

Lake Anne East (Inlet, Northgate, and Chatman Colony Clusters)

o DRB approved Preliminary Plan (November 2011).
e Underway: Drafting final construction plan set.

Wiehle North (Regency Square Cluster, Forest Edge, Reston Association)

o DRB approved Preliminary Plan (November 2011).

o Downstream access through gas easement: continuing to work with County to gain approval
(Housing Authority deferred to April meeting).

o Underway: Drafting final construction plan set.

Baron Cameron

o DRB Approved Preliminary Plan (May 2011).
e No response from FCPA to restore upstream portion of stream (proceeding without).
o Next Step: Drafting final construction plan set.

Wiehle South
o DRB Approved Preliminary Plan (February 2012).
o Next Step: Drafting final construction plan set.

Buttermilk

o Community Presentation/Stream walk held February 11, 2012.
e Next step: Presenting Preliminary Plan to DRB this evening.

Vantage Hill
« Vantage Hill HOA signed easements in January.
o VDOT responded positively to request for Temporary Easement, but authorization requires VDOT
permit (requires County-approved Plan).
e Next Step: Presenting Preliminary Plan to DRB this evening.

Snakeden Branch The Glade
e Nothing to report. e Reach 6 repairs almost complete.
— Stream work finishes and planting starts this week.
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{Colvin Run
Stream Restoration Status

As of March 20, 2012
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