NVSRB PROGRESS UPDATE
MARCH 2013

Colvin Run

Forest Edge North and South
o Continued monitoring

Buttermilk

o DRB Approved Final Plan (February 2013).
o Next step: Appeal hearing scheduled for April 2013.

Vantage Hill
o DRB Approved Final Plan (January 2013).
e County Approved March 2013.
e Next step: DCR, VDOT, County permit for bridges

Next step: County permits for bridges
e Hickory Cluster (Final DRB Approved: 2/15/2011)
e Tall Oaks (Final DRB Approved: 8/16/2011)
e Lake Anne West (Final DRB Approved: 10/18/2011)

Next step: DCR, VDOT, County permits for bridges
e Lake Anne East (Final DRB Approved: 5/15/2012)
e Wiehle North (Final DRB Approved: 6/19/2012)
e Baron Cameron (Final DRB Approved: 8/21/2012)
e Wiehle South (Final DRB Approved: 9/18/2012)

Snakeden Branch - Continued monitoring

The Glade - Continued monitoring
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Studicy and Solutions: ¥

5300 Wellington Branch Drive, Suite 100 ® Gainesville, VA 20155
Phone 703 679 5600 * Fax 703 679 5601

wetlandstudies.com
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