NVSRB PROGRESS UPDATE
JuLy 2013

Colvin Run

Forest Edge North and South
« Continued monitoring

Buttermilk

o DRB Approved Final Plan (February 2013).
e DRB denied appeal (April 2013)
e Nextstep: DCR, VDOT, and County Bridge Permits

Permit Application Status for Lake Anne West, Lake Anne East, Baron Cameron, Wiehle North,
Wiehle South, Buttermilk, and Vantage Hill

e Submitted County bridge permits (June 2013)
e Submitted VDOT Entrance Permits (June 2013)
o Next step: Submit DCR Stormwater Pollution Prevention Plan (SWPPP) (This week)

Snakeden Branch - Continued monitoring

The Glade - Continued monitoring
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