

NVSRB PROGRESS UPDATE

MARCH 2012

Kids' Trout Fishing Day – March 31, 2012

- Time: 8:00 am – noon
- Ages: 2-12
- Location: Snakeden Branch Stream between Soapstone Drive and Lake Audubon.

Colvin Run

Forest Edge North and South

- Complete

Hickory Cluster, Tall Oaks, and Lake Anne West (Sunderbriar and Waterview Clusters)

- County and COE (NWP) approved.
- VDOT approved all entrances this month.
- *Underway:* Preparing Stormwater Pollution Prevention Plans (SWPPP)

Lake Anne East (Inlet, Northgate, and Chatman Colony Clusters)

- DRB approved Preliminary Plan (November 2011).
- *Underway:* Drafting final construction plan set.

Wiehle North (Regency Square Cluster, Forest Edge, Reston Association)

- DRB approved Preliminary Plan (November 2011).
- Downstream access through gas easement: continuing to work with County to gain approval (Housing Authority deferred to April meeting).
- *Underway:* Drafting final construction plan set.

Baron Cameron

- DRB Approved Preliminary Plan (May 2011).
- No response from FCPA to restore upstream portion of stream (proceeding without).
- *Next Step:* Drafting final construction plan set.

Wiehle South

- DRB Approved Preliminary Plan (February 2012).
- *Next Step:* Drafting final construction plan set.

Buttermilk

- Community Presentation/Stream walk held February 11, 2012.
- *Next step:* Presenting Preliminary Plan to DRB this evening.

Vantage Hill

- Vantage Hill HOA signed easements in January.
- VDOT responded positively to request for Temporary Easement, but authorization requires VDOT permit (requires County-approved Plan).
- *Next Step:* Presenting Preliminary Plan to DRB this evening.

Snakeden Branch

- Nothing to report.

The Glade

- Reach 6 repairs almost complete.
 - Stream work finishes and planting starts this week.

