

# NVSRB PROGRESS UPDATE

OCTOBER 2012

## Colvin Run

### Forest Edge North and South

- Successfully removed the tree that fell in September 8<sup>th</sup> storm in FEN

### Hickory Cluster, Tall Oaks, and Lake Anne West (Sunderbriar and Waterview Clusters)

- *Next step: County permits for bridges*

### Lake Anne East (Inlet, Northgate, and Chatham Colony Clusters)

- DRB approved Final Plan (May 2012)
- Received Corps of Engineer's Nationwide permit (September 2012)
- *Next step: County approval*

### Wiehle North (Regency Square Cluster, Forest Edge, Reston Association)

- DRB approved Final Plan (June 2012)
- *Next step: County approval, Nationwide Permit*

### Baron Cameron

- DRB Approved Final Plan (August 2012)
- Fairfax County Approved Final Plan (August 2012)
- *Next Step: Nationwide Permit*

### Wiehle South

- DRB Approved Final Plan (September 2012).
- *Next Step: County approval, Nationwide Permit*

### Buttermilk

- DRB Approved Preliminary Plan (March 2012).
- *Next step: Community meeting and walk November 10, 2012 at Forest Edge Elementary 9am - noon*

### Vantage Hill

- VDOT responded positively to request for Temporary Easement, but authorization requires VDOT permit (requires County-approved Plan)
- DRB Approved Preliminary Plan (March 2012)
- *Next Step: Anticipate DRB presentation next month*

**Snakeden Branch** - Nothing to Report

**The Glade** - Nothing to Report



