

NVSRB PROGRESS UPDATE

AUGUST 2011

Colvin Run

Forest Edge North and South

- Done

Hickory Cluster

- County approved; COE Nationwide Permit pending.

Tall Oaks

- Final Plan presented to DRB this evening.

Lake Anne West (Sunderbriar and Waterview Clusters)

- Final Plan complete – Submit to HOAs this month.

Lake Anne East (Inlet, Northgate, and Chatman Colony Clusters)

- Working on final HOA edits on the Preliminary Plan.

Inlet – Easements recorded.

Northgate – Easements recorded.

Chatman Colony – Easements signed and received – to be recorded.

Wiehle Reach North (Regency Square Cluster, Forest Edge, Reston Association)

- Drafting Preliminary Plan.

Regency Square – HOA voted to approve, easements to be signed 8/24.

Northern Virginia Hebrew Congregation – In the process of signing.

- Downstream access through gas easement: continuing to work with County to gain approval.

Baron Cameron

- Continuing to investigate possibility of incorporating additional FCPA streams.

Buttermilk

- Preliminary plan to be completed in the next couple of weeks.

Snakeden Branch – 4th Growing Season

The Glade –3rd Growing Season

